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It was moved by Mr. Urschel and seconded by Mrs. Dwyer that the meeting adjourn to 
meet again at the call of the pesident. Voting yes: Pedlow, Coriell, Mrs. Dwyer, Urschel 






May 18, 1940 
The Board of Trustees of Bowing Green State University met in a regular session 
in its office in the Administration Building at 200 o'clock p.m. on May 13, 1940.  The 
members of the Board present rere Dr. Edward B. Pedlow, President, Mr. E. E. Coriell, 
secretary, Mrs. Bessie S. Dwyer, treasurer, Mr. J. J. Urschel and Dr. II. J. Johnston. 
President F. J. Prout was also in attendance. 
The Kading of the minutes of tie previous meeting were deferred until a later time. 
It was moved by Mr. Coriell and seconded by Mrs. Dwyer ttatthe following resolution 
be alopted and that President Prout be authorized to sign all federal and state papers h. 
connection therewith: 
WHEREAS, the Board of Trustees of Bowling Green State University (hereinafter referred 
to as "Owner") and Fred Medart Mfg. Co. (hereinafter referred to as "Contractor") have 
entered into a contract for the performance of certain work in connection with tie 
equipping of college buildings, Dpcket OH-1390-F, project of tie Owner; 
WHEREAS, it is provided in the said contract that, in the e/ent the said wok is not com- 
pleted by April 15, 1940, the said contractor shall pay to the Owner as liquidated damages 
an amoaint computed on the basis of $1.00 per day the aid work remains uncompleted after 
the aforesaid date; and 
WHEREAS, for the reason hereinafter enumerated, it has become impossible £>r the Con- 
tractor to perform the said contract wthin the contractual date for completion; viz: 
The approved contract documents have not been received. The Owner is not legally 
authorized to give notice to proceed ;ith the fulfillment of contract untl the receipt 
of contract documents, however, in this case the Owner gave such no tie during tie 
week of May 13 to assure completion of contract by June 30. 
WHEREAS, it appears the said Contractor is not legally responsible for such delay in the 
completion of said contract and accordingly, liquidated damages should not be assessed; 
NOW, THEREFORE, BE AND IT IS HEREBY RES0ITED by the Board of Trustees of Bowling Green 
State University: (1^ that the contractual date for the completion of the said contract 
be extended to June 30, 1940, incl.; (2) that the Board of Trustees of Bowling Green 
State University waives any and all claims for liquidated damsjes arising out of the 
failure of the Contractor to complete the work prfcr thereto; and (3) that said contractual 
provision providing for liquidated damages shall otherwise remain in full fore and effect 
provided, however, that liquidated damages may be assessed in accordance with the terms 
of the contract only from and after the aforesiid extended date for completfcn of the »rk. 
Voting yes: Dr. Pedlow, Coriell, Mrs. Dwyer, Urschel and Dr. Johnston. Motion carried. 
It was moved by Mrs. Dwyer and seconded by Mr. Coriell that the followiig resolution 
be adopted and that President Prout be aithorized to sign all federal and state papers 
in connection therewith: 
WHEREAS, the Board of Truiees of Bowling Green State University (hereinafter referred 
to as "Owner") and Ed. H. Hunter (hereinafter referred t> c*s "Contractor") have entered 
into a contract for the performance of certain w>rk in connection with the equipping of 
college buildings, Docket OH-1390-F, prcject of the owner; 
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WHEREAS, It is provided In the aid contract tha£ in the event the said work is not com- 
pleted by April 15, 1940, the said contractor slall pay to the Owner as liquidated damages 
an amount computed on the basis of $1.00 per day the said wrk remains uncompleted after 
the aforesaid date; and 
WHEREAS, for the reason hereinafter enumerated, it has become impossible for the Contractor 
to perform the said contract within the contractual date fcr completion; viz: 
The approved contract documents have not been received. The Owner is not legally 
authorized to give notice to proceed with tie fulfillment of contract until tie 
receipt of contract documents, however, in this case the Owner give such notice during 
the week of May 13 to assure completion of contract by June 30. 
WHEREAS, it appears the said Contractor is not legally responsible for such delay in the 
completion of said contract and accordingly, liquidated damages should not be assessed; 
NOW, THEREFORE, BE AID IT IS HEREBY RESOLVED by the Board of Trustees of Bowling Green 
State University: (1) that the ontractual date for the completion of the said contract 
be extended to June 17, 1940, incl.; (2) that the Board of Trustees of Bowling Green 
State University \aives aiy and all clams for liquidated damages arising out of tie failure 
of the contractor to complete the work prior thereto; and (.3) that said contractual pro- 
vision providing for liquidated damages shall otfcrwise remain in full force and effect 
provided, however, that liquidated damages may be hereafter assessed in accordance with 
the terms of tie contract only from and after the aforesaid extended date for completion of 
the w>rk. 
Voting yes: Dr. Pedlow, Coriell, Mrs. Dwyer, Urschel and Dr. Johnston. Motion carried. 
It was moved by Mrs. Dwyer and seconded by Mr. Coriell that the followtg resolution 
be adopted and that President Prout be aithorized to sign all federal and state papers 
in connection therewith: 
WHEREAS, the Board of Trustees of Bowling Green State Univerdty (hereinafter referred to 
as "ownei") and G. J. Lobenwein Co. (hereinafter referred to as "Contractor") have 
entpred into a contract for the peformance of certain work in connection with the 
equipping of college buldings, Docket OH-1390-F, project of the Owner; 
WHEREAS, it is provided in tie said contract bat, in the event the said w>rk is not com- 
pleted by April 15, 1940, the said contractor siiall pay to the Owner as liquidated damages 
and amount computed on the lasis of $1.00 per day the said work remains uncompleted 
after the aforesaid date; and 
WHEREAS, for the reason hrelnafter enumerated, it has become impossible for the Con- 
tractor to perform the said contract within the contractual date for completion; viz: 
The approved contract documents have not been received. The Owner is not legally 
authorized to give notice to proceed vith tie fulfillment of contract until the 
receipt of contract documerts, however, in this case theOwne-gave such notice during 
the week of May 13 to assure completion ofcontract by June 30* 
WHEREAS, it appears the said Contractor is not legally responsible for such delay in 
the completion of said contract and according};-, liquidated images should not be assessed; 
ees of Bowling Green 
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N0W, THEREFORE, BE AND IT IS HEREBY RESOLVED by the Board of Trust 
State University: (1) that the contractual date for the completion 
be extended t> June 1, 1940, incl.; (-2) that the Board of Trustees 
State University waives any audall claims for liquidated damages ar 
ure of the Contractor to complete the work prior thereto; and (3) 
provision providing for liquidated damages shall otherwise remdn 1 
effect provided, however, that liquidated damges may be hereafter 
with the terms of the contract only from and after the aforesaid e 
pietion of the work. 
Voting yes: Dr. Pedlow, Coriell, Mrs. Dwyer, Urschel and Dr. Johnston. Motion carried. 
It was moved by Mr. Urschel and seconded by Dr. Johnston that the followtg resolution 
be adopted and that President Prout be aithorized to sign all federal and state papers 
in connection therewith: 
WHEREAS, the Board of Trustees of Bowling Green State University (hereinafter referred 
to as "Owner") and Clinton M. West (hereinafter referred to as "Contractor") have 
entered into a contract for the performance of certain work in connection with the 
equipping of college buildings, Docket OH-I39O-F, project of the Owner; 
WHEREAS, it is provided in the said contract that, in the event the said work is not 
completed by April 15, 1940, the said contractor shall pay to the owner as liqudated 
damages an amount computed on the basis of $1.00 per day the said work remains un- 
completed after the aforesaid date; and 
WHEREAS for the reason hereinafter enumerated, it has become impossible for the Contractor 
to perform the said contract vithin the ontractual date for completion; viz: 
The approved contract documents have not been received. The Owner is not legally 
authorized to give notice to proceed itth the fulfillment of contract until the receipt 
of contract documents, however, in this case the Owner gave such notice during the week 
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WHEREAS,  it appears the  said Contractor  is not Ifally responsible for  such delay in the 
completion of said contract aid accordingly,  liquidated damages should not be assessed; 
HOW,  THEREFORE 3E AID IT  IS HEREBY RESOLVED by the Board of Trustees of Bowling Green 
State University:   (l)  that tie ©ntractual date for 1he completion of the said ©ntract 
be ectended to June 27,  1940,   incl.j   (2)   that the Board of Trustees of Bowling Green 
State University waives any and all claims for liquidated dunages arising out of the 
failure of the Contractor  to complete the work prior thereto;  ad (3)   that said ©n- 
tractual provision providing for liquidated damages shall otheirise remain in full 
force and effect provided, however,  that liquidated damages may be hereafter assessed 
in accordance with the  terms of  the ©ntract only from and after the aforesaid extended 
date for  completion of  the work. 
Voting yes: Dr.  Pedlow,  Coriell,  Mrs.  Dwyer,  Urschel and Dr.  Johnston.    Motion carried. 









May 23,  1940 
The Board of Trustees of Bowling Green State University met in a regular session 
in its office in the Administration Building at 2:30 o'clock p.m. on May 23, 1940. The 
members of the Board present were Mr. E. E. Coriell, secretary, Mrs. Bessie S. Dwyer, 
treasurer, aid Dr. H. J. Johnston. Dr. Edward B. Pedlow, president, and Mr. J. J. Urschel 
were unavoidably absent. President F. J. Prout was also in attendance. 
In the absence of the president, Dr. Johnston, by unanimous consent, acted as 
president pro-tem. 
The minuter, of the meetings held April 26, and May 18, 1940 were read and approved. 
It was moved by Mrs. Dwyer aid seconded by Mr. Coriell that the fellowfcg persons, as 
recommended by President Prout, be appointed as members of the faculty for the academic 
year 1940-41 with the rank and salary set opposite the name of each: 
Jesse J. Currier 
Morris Hendrickson 


























390 plus tuition 
250 with waiver of chem. lab. fees 
300 with waiver ofall fees 
250 wth waiver of chem. lab. fees 
300 with waiver ofall fees 
300 wth waiver of all fees 
300 with waiver of all fees 
200 
200 
Voting yes: Johnston, Coriell aid Mrs. Dwyer.  Motion carried. 
It was moved by Mrs. Dwyer and seconded by Mr. Coriell that Loyd Long, compensation 
$175, and Weldon Brooks, compensation $145, be employed for the summer session in the 
library. Voting yes: Johnston, Coriell and Mrs. Dwyer. Motion carried. 
It was moved by Mr. Coriell and seconded by Mrs. Dwyer lhat the followlxg high school 
faculty be employed as critics for the academic year 1940-41: 
Senior High School: 
John R. Davidson 
Esther P. Hayhurst 
Hazel M. Mercer 
Margaret A. Robson 
Raymond H. Rubrake 
$2100 
1900 
2100 
2500 
2400 
